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Minutes Exchange of Metered Data Project meeting June 25th, 2003
Date:
Wednesday June 25th, 2003
Time:

9:00 – 16:00 

Place:
Svenska Kraftnät (SvK), Jämtlandsgatan 99, Vällingby, Stockholm. 

Participants:
Peter Bauhofer, A&B, Austria, (till 14.00 hr)


Rudolf Baumann, Etrans, Switserland,


Hugo Dekeyser, UMIX, Belgium,


Erik Hartwell, Eltra, Denmark, (till 11.30 hr)


Helmut Lebeau, VDN, Germany,


Oscar Ludwigs, SvK, Sweden,


Mart van der Meijden, TenneT, The Netherlands,


Walter Müller, TenneT, The Netherlands,


Christiaan Odgaard, Eltra, Denmark,


Kees Sparreboom, ebIX (secretary), The Netherlands

Attachment:
-     national requirements

· principles

· project plan

1) Introduction participants

· Convenor

· Members

· Consultant

The participants in the meeting were welcomed by Helmut Lebeau, and presented themselves. Mrs. Welkowitsch (Germany) had sent a message that she was not able to participate in this meeting.

2) Approval of agenda

The agenda was approved

3) Scope of the project phase 0

All paragraphs of the project plan were reviewed in order to get acquainted with the task and mandate given by the ebIX steering group. It was generally agreed to follow the phases and milestones for phase 0 and phase 1. The next phases in the project are to be discussed after the completion of the tasks in phases 0 and 1.

Erik Hartwell mentioned that ETSO was about to decide on the new project for TF-14. This new project has direct links with the phase 1 of the ebIX metered data project (settlement). Erik expected Mike Conroy to be proposed by ETSO as the linking pin with the ebIX project. Erik also stressed the need for a common methodology between ETSO TF-14 and ebIX. (After the meeting it became clear that ETSO has approved the project.)

It was established, that in all countries this standardising work is backed by a user group (in various shapes and forms) representing the national sector. Erik Hartwell mentioned that he is only a temporary participant in the group till another Danish representative is found.

After some discussion the scope of the project was refined to:

· Exchange of metered data regarding energy (not as raw data);

· Where ebIX does not define the internal processes, but takes into account the requirements because of these processes;

· Where phase 1 is limited to exchange of metered data for settlement.

4) Make inventory of needs

It was agreed that all participants will deliver a brief description of the present processes (situation “as is”) regarding the exchange of metered data before the next meeting and if possible a comparable description of the present wishes regarding the new situation (“to be”).

In combination with agenda item 6 (basic principles….) and items 7 & 8 Helmut Lebeau took stock of all the different elements that have to be taken into account. The results of these discussions are included as attachments to these minutes.

5) Methodological items

Kees Sparreboom explained the present status of the work on methodology done by the ebIX ETC so far. It was agreed to use Magic Draw as a modelling tool for the work of this work group.

6) Basic principles to be used for metered data 

See under item 4. The results of the discussion is summarised in attachment: principles.

7) Detailing the project plan 

See under item 4. The results of the discussion is summarised in attachment: project plan.

In the early stages of the discussion there was some confusion about the planning of the meetings this year in respect to the available budget. Later it became clear that the working groups planning of the meetings will not be hindered by the budget. Kees Sparreboom will inform ebIX (Ben Voorhorst) about the plans.

The underlying principle for the planning will be, that the works for the consecutive milestones will overlap: each meeting one milestone will be concluded and the next one will be prepared for conclusion the next meeting. Of course iteration in steps will have to be allowed.

8) Work plan 

See under item 4. The results of the discussion is summarised in attachment: project plan.

The next scheduled meetings will take place:

· 24th and 25th of July 2003 in Arnhem, The Netherlands. The representatives of The Netherlands will organise the meeting and inform the members about the practical arrangements.

· 10th and 11th of September 2003 in Belgium. The representative of Belgium will organise the meeting and inform the members about the practical arrangements.

9) AOB

none

Appendix A  Participants in ebIX metered data project 

	Name
	Company
	Telephone
	Mobile
	E-mail

	Peter Bauhofer
	A&B
	+435125708830
	+4369912572511
	peter.bauhofer@aundb.at

	Rudolf Baumann
	Etrans
	+41628682120
	+41794327490
	rudolf.baumann@etrans.ch

	Hugo Dekeyser
	UMIX
	+32 2 518 65 87
	+32477558003
	hugo.dekeyser@electrabel.be

	Erik Hartwell
	Eltra
	+4576224450
	
	erik.hartwell@eltra.dk

	Helmut Lebeau
	VDN
	+4930726148110
	+491711985283
	helmut.lebeau@vdn-berlin.de

	Oscar Ludwigs
	SvK
	+4687397784
	+46705397784
	oscar.ludwigs@svk.se

	Mart van der Meijden
	TenneT
	+31263731563
	+31651387297
	m.vd.meijden@tennet.org

	Walter Müller
	TenneT
	+31263731277
	
	w.muller@tennet.org

	Christian Odgaard
	Eltra
	+45 76 22 44 63
	+45 23 33 85 55
	christian.odgaard@eltra.dk 

	Kees Sparreboom
	ebIX
	
	+31622667911
	kees.sparreboom@cgey.nl 

	Mrs. Welkowitsch
	
	
	
	


Appendix B actions

	
	Action 
	Name
	Originated from meeting
	Planned end date
	End date

	1. 
	Description of the national situation in the sector regarding metered data
	All 
	1
	25th July 2003
	

	2. 
	Inform ebIX about planning versus budget
	Kees Sparreboom
	1
	25th July 2003
	

	3. 
	
	
	
	
	

	4. 
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	7. 
	
	
	
	
	

	8. 
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